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Future54 were appointed to provide cost validation and project monitoring services to the Alan Turing 
Institute for the fit-out of their new office space on the 1st and 4th floors of the British Library. 

The brief from the Institute was to create an inspiring yet functional workplace that allows for 
collaboration between the fellows and staff. 

The Institute’s first full academic year commenced in October 2016, therefore the works had to be 
completed to allow the new intake of fellows to move seamlessly into their new office.

The Alan Turing Institute is the UK’s national 
centre for data science. The Institute was 
founded in 2015 as a joint venture by the 
universities of Cambridge, Edinburgh, Oxford, 
University College London and Warwick and the 
UK Engineering and Physical Sciences Research 
Council.

The Institute is named after Alan Turing, the 
scientist that cracked the German Enigma code 
during the Second World War. Turing’s 
pioneering work in theoretical and applied 
mathematics, engineering and computing are 
the key disciplines in the emerging field of data 
science.

H I S TO RY

Enigma machine pictured above.

The Institute is a research centre whose aim is to 
change the world for the better through the 
application of data science.
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S T A T U S

Morgan Lovell were appointed as the Main Contractor and works were split into two initial phases. Phase 1 commenced in April 2016 and 
completed in June 2016, with Phase 2 immediately following, completing in September 2016. 

Phase 1 & 2 consisted of the fit out of the first floor (18,00ft²) providing concentration and open work pods, large collaboration areas, 
conference facilities, communal tea points and refurbishment of the existing WC’s. 

Due to the success of the Institute a further phase of works was commissioned to create a library space and additional meeting room suite. 
Phase 3 commenced in April and completed in June 2017.

C H A L L E N G E S

The Alan Turing Institute fit out was the first fit out project completed by a tenant within the British Library. Given the sensitive nature of 
the library’s collection and the Grade 1 listed building, the works required careful coordination and management with the Library Facilities 
and Maintenance teams to ensure appropriate protection was in place.

A C H I E V E M E N T

All phases were completed on programme and within budget. Feedback from staff and fellows has been extremely positive.

“Future54 were an asset to the refurbishment projects that we have recently undertaken. They were extremely professional, always
efficient and a very safe pair of hands. It was great to work with Mark who was instrumental in ensuring the project ran so smoothly.”

Clare Randell – Head of HR and Operations
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I N S T I T U T E

Future54 Cost Manager Mark Wickenden gives insight into the 
commercial fit out scheme. 

Future54 were appointed to provide cost validation and project 
monitoring services to the Alan Turing Institute for the fit-out of their 
new office space on the 1st and 4th floors of the British Library. 

The brief from the Institute was to create an inspiring yet functional 
workplace that allows for collaboration between the fellows and staff. 

The Institute’s first full academic year commenced in October 2016, 
therefore the works had to be completed to allow the new intake of 
fellows to move seamlessly into their new office.
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